Solar For All California
Third Quarter Update: December 1, 2010 — February 28, 2011

This report summarizes Solar for All California activity during the third quarter of the program.

Background

In 2009, CSD challenged its existing energy providers to design a program to install rooftop solar systems
(photovoltaic or “PV” systems) on low-income homes. Using a competitive bid process, CSD asked

interested providers to meet these objectives:

e Install optimally-sized PV systems on single- or multi-family homes.

e Develop creative partnerships to provide systems with no loans, no liens and no out-of-pocket

costs for the low-income owners or residents.

e Put Energy Efficiency first to further reduce the energy consumption of each home before

installing PV.

e Develop “Green” jobs by training low-income workers to become solar installers.

Based on their proposals, four CSD providers were selected:

e CRP - Community Resource Project

e CCES - Central Coast Energy Services

e Fresno EOC - Fresno Economic Opportunities Commission
e NCES — North Coast Energy Services

The resulting pilot program is called "Solar for All California" and will result in 1,000 new PV systems
installed on low-income homes throughout California by October, 2011.

Summary of Agency Goals and Partners

Yolo

Kern

NCES Fresno CRP CCES
Unit goal 148 151 200 600
Unit type Single-family Single-family Single-family Multi-family
Los Angeles, Orange,
Yuba, Sutter, San Diego,
Lake, Marin, Mendocino, | Fresno, Merced, Placer, San Luis Obispo,
Counties Covered Napa, Solano, Sonoma, Madera, Tulare, Kings, Sacramento Kings, Imperial, Butte,

Santa Cruz, Monterey,
Riverside, San
Bernardino, Santa Clara

Major Installation
Partners/Subs

Gaia Energy
Real Goods Solar

Sundowner Solar
Fresno CCC

Solar Manufacturer
SMUD

ACCES
Morgan Stanley

CSD Provider
Partners

None Identified

Merced Co, CSET,
KCAO, Kern Co

None Identified

Butte Co, Riverside,
Orange Co, SLO, CES,
CRP, CUI, KCAO, MAAC,
Maravilla, PACE




Agency Progress Toward Goals

e (CSD reviews and approves each project prior to installation, gathering data and confirming that
agencies are within their contracted dollar per watt goals. These projects are listed on the chart
below as “Approved.”

e Once the project is complete, agencies send CSD a copy of the final building permit. When the
permit is received by CSD, the project is counted as “Installed.”

Fresno Total
Goal 148 151 200 600 ~1,000
Approved 139 133 12 0 284
Installed 114 99 5 0 218

Projects Assessed and Installed to Date
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Qtr 1 and 2 numbers shown on this chart may not match those shown on previous Quarterly Reports.
This is because installation information is often received from agencies after a quarterly report is completed;
numbers are updated when new information is received.



Agency Updates

NCES

By the end of the third quarter of the Solar For All California project, North Coast Energy Services has nearly met its
goal for project approvals. North Coast had an initial goal of installing 148 systems, and by the end of quarter
three, they had 139 projects approved. During the next two quarters, NCES will be working to install their final
systems. They will also assess the amount of funds remaining, if any, and identify whether or not any additional
systems can be installed before the end of the contract term.

Fresno EOC

Fresno EOC is making excellent progress towards its goal to install 151 systems via its “Central Valley Partnership”
(CVP) with 133 projects approved and 99 fully installed. And, in fact, the CVP has now added an additional six
homes to its original installation goal of 151, bringing the total goal to 157.

At the end of Quarter 3, Fresno EOC estimates that when scheduled project installations are completed, they will
have up to $100,000 remaining in their solar budget. Fresno is looking into the possibility of leveraging their
remaining solar dollars with Grid Alternatives, the project manager for the California Public Utilities Commission’s
Single Family Affordable Solar Homes Program (SASH). Using this approach, Grid Alternatives would pay for
assessments, materials, permitting and tools, and Fresno EOC would provide labor, using its trained Local
Conservation Corps members to install solar projects on qualified low-income homes.

CRP

CRP completed installation on their first five units during Qtr 3, and had another seven projects approved for
installation.

The agency has taken a very hands-on approach to their solar model, training in-house staff to design and install
projects, and purchasing materials from a solar manufacturer. This model supports the long-term training and
sustainability goals of the pilot, but has also brought additional challenges. CRP had to go to bid for a second
manufacturer, after experiencing problems in receiving needed parts from the first. Working with their new
supplier, they have seen an increase in production and a decrease in project costs.

CRP is also looking at additional modifications to their model to include a solar subcontractor to assist in the
attainment of Solar for All California goals.

CCES

CCES /ACCES is working via a public-private partnership with Morgan Stanley, an investment company, to install PV
systems that will benefit up to 1,000 multi-family dwellings. The complexity of the model has caused some delays,
but could lead to a model that will dramatically reduce the costs of installing solar in multi-family low-income
homes.

By the end of Qtr 3, CCES has identified 13 buildings, totaling over 800 units that qualify for rebates under the
CPUC’s Multi-Family Affordable Solar Housing (MASH) or New Solar Homes Partnership (NSHP). These units,
owned by TELACU, a Community Development Corporation, are home to low-income individuals who are LIHEAP-
eligible. The first building, a 75-unit dwelling in Whittier, is scheduled to begin weatherization and solar
installation in May. The other buildings will follow, with installation expected to occur, in succession, between May
and August.



Other Facts and Figures

Projects approved, by county:

Sonoma 1 59
Fresno 53
Tulare 26

Lake 25
Kern 23
Mendocino 21
Kings 15
Sacramento 13
Solano 11
Marin 8
Merced 8
Napa 8
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